


# Northwestern Capital Facilities Process



Resource Planning Process

Capital resource requests are reviewed and allocations for projects to initiate or suspend during the upcoming fiscal year are endorsed by the President and Provost and approved by the Board of Trustees




School/unit initiates Capital Facilities Process by submitting project initiation request

Capital Facilities Workgroup reviews project initiation request, engages with school/unit as needed

Capital Facilities Workgroup identifies and communicates project approval path A, B, or C\*

## Approval Path A



## Approval Path B



## Approval Path C



### Key

Approval Point =

=Approval needed from Capital Facilities Committee. Notification to the President, BOT Finance Committee, and BOT Educational Properties Committee.

Endorsement needed from Capital Facilities Committee. Further approval needed from President, BOT Finance Committee, and BOT Educational Properties Committee.